
PROJECT: 18-2003 DEV, HARRY TODD WATERFRONT IMPROVEMENTS PHASE II ALEA
Sponsor: City of Lakewood Program: Aquatic Lands Enhancement Acct Status: Active

Project Start Date: 07/01/2019 Agreement End Date: 12/31/2021

Progress Report Status: Accepted 11/25/2019

Progress Report

Report Period

From 07/01/2019 To 11/14/2019

Questions
#1: Describe the work accomplished during this reporting period.

Description is required

Work under this Project Agreement is being combined with Project Agreement # 16-1824 into a single phase design and construction project. The City has retained the
services of Robert Droll Landscape Architecture to provide design, permitting, bidding, and construction administrative services. The 60% design set has been submitted
and approved by RCO on 7-10-2019. Permitting has been underway since 5-16-19 with submission of Department of Army Permit Application. Approval from the Corp
was received on 9-25-2019. All local permits have now been applied for including Shoreline Substantial Development, Shoreline Variance, Shoreline Conditional Use
Permit, Floodplain Development permit, and Site development Permit. Public comment period for the Shoreline Permits closes on November 15,2019 and permits are
anticipated to be issued before the end of the year. Development of Construction Documents are proceeding with a possible bid date within the first quarter of 2020.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.

Choice No

#3: Tell us about work planned for the next reporting period.

Description is required

Completion of Bid Documents, bidding, and award of construction contract(s).

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes,
please explain:

Choice No
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Milestones

Special Conditions

1. Cultural Resources-Survey Required

This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act.  RCO has completed the initial consultation for
this project and a cultural resources survey is required.  The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin.  Ground disturbance started without approval will be considered a breach of contract.  In the event that archaeological or historic
materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions
found in this agreement.  All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation.

Need amendment to change

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay

Bid Awarded/Contractor Hired 06/30/2020

Progress Report Due 07/01/2020

Annual Project Billing Due 07/31/2020

Construction Started 08/01/2020

Progress Report Due 12/31/2020

50% Construction Complete 12/31/2020

RCO Interim Inspection 03/01/2021

Progress Report Due 04/01/2021

90% Construction Complete 05/31/2021

Annual Project Billing Due 07/31/2021

Progress Report Due 08/01/2021

Funding Acknowl Sign Posted 09/30/2021

Construction Complete 09/30/2021

RCO Final Inspection 12/01/2021

Final Billing Due 12/01/2021

Final Report Due 12/15/2021

Agreement End Date 12/31/2021
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Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Archeological & Cultural Resoures (EO 05-05) DAHP 04/11/2018 05/09/2018
Note: completed in phase 1

Building Permit City/County 04/30/2019 06/30/2019
Note: includes grading permit

Endangered Species Act Compliance [ESA] US Fish & Wildlife

Note: completed in phase 1
Hydraulics Project Approval [HPA] Dept of Fish & Wildlife 04/30/2019 11/30/2019

SEPA Local or State 04/11/2018 10/08/2018
Note: completed in phase 1

Shoreline Permit City/County 09/16/2019
Note: completed in phase 1

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

Choice No

#2: Are there any additional permits required? If so, please describe.

Choice No

#3: Tell us about your progress with securing your permits or ESA consultation.

Description is required

Permitting has been moving exceptionally fast. Corps permit was received within 3 months of application and all local permits shall be completed by the end of 2019.
Cultural Resources concurrence was received from DAHP on 5-9-2018 after completion and submission of the Harry Todd Waterfront Improvements Cultural Resources
Assessment by ESA on April 11,2018.

Attachments

PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

No attachments match filter criteria

Certify & Submit

Status History

Report
Status Date User Note

Accepted 11/25/2019 Beth Auerbach

Submitted 11/14/2019 Douglas Fraser

Draft 11/14/2019 Douglas Fraser
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